Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14574-13-000-1

Estimate Number:

0017

Date: 06/08/2015
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 474  Days
I-285/SR 407 Elapsed Calender Days: 474 Days
Percent Time: 100.00
District: 7 Area: 02
Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let: 09/20/2013

P. O. BOX 4098 Date Awarded: 10/04/2013
Date Contract Executed: 10/25/2013
Date Notice to Proceed: 11/05/2013

CANTON GA 30114-0217 Date Work Began: 01/31/2014

Phone: Date Time Stopped: 02/21/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/21/2015

Surety Co: RLI INSURANCE COMPANY

Current Contract Amount $7,672,779.26 Counties:

Original Contract Amount $6,962,657.70 Cobb Fulton

Funds Available $1,278,114.30

Percent Complete 78.01%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004202 $7,672,779.26 $6,962,657.70 $1,278,114.30 83.34% $164,933.89

Chief Engineer

05/01/2015
to 05/31/2015
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05/01/2015
to 05/31/2015

Project Number:

Federal State Project Number:

M004202

M004202

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$4,788,667.13 $4,656,720.06
$1,197,166.83 $1,164,180.01
$5,985,833.96 $5,820,900.07
$408,831.00 $408,831.00
$6,394,664.96 $6,229,731.07
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$6,394,664.96 $6,229,731.07

Total Payable:

This Estimate

$131,947.07
$32,986.82
$164,933.89
$0.00
$164,933.89
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$164,933.89



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14574-13-000-1 Estimate Number: 0017

Date: 06/08/2015

Page 3 of 7

Pay Period:

05/01/2015

to 05/31/2015

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 163-0240 MULCH TN 2.000 2.744
581.400 .845
3.589 $491.28 $2,086.64
0030 610-0716 REM CONC MEDIAN BARRIER LF 900.000 1,596.000
319.770 .000
1,596.000 $.00 $510,352.92
0040 610-6520 REM HIGHWAY SIGN, SPCL ROADSIDE EA 16.000 21.000
799.270 4.000
25.000 $3,197.08 $19,981.75
0090 636-5100 MILEPOST SIGNS EA 104.000 171.000
101.360 .000
171.000 $.00 $17,332.56
Category Amount: $3,688.36 $549,753.87
Category Number: 0020 EROSION CONTROL ITEMS
0350 163-0232 TEMPORARY GRASSING AC 1.000 .900
5813.950 187
1.087 $1,087.21 $6,319.76
0375 700-6910 PERMANENT GRASSING AC 1.000 .000
1046.510 118
118 $123.49 $123.49
Category Amount: $1,210.70 $6,443.25
Category Number: 0010 ROADWAY
0420 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
1864.970 .200
1.000 $372.99 $1,864.97
VII MP 18.60 EB
0470 610-9310 REM STR SUPPORT, TP - LS 1.000 .750
2586.920 .250
1.000 $646.73 $2,586.92

I MP 14.00 NB
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Pay Period: 05/01/2015
to 05/31/2015

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0480 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
2586.920 .200
1.000 $517.38 $2,586.92
I MP 14.40 NB
0485 610-9310 REM STR SUPPORT, TP - LS 1.000 .750
2586.920 .250
1.000 $646.73 $2,586.92
I MP 15.30 NB
0490 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
2586.920 .200
1.000 $517.38 $2,586.92
I MP 21.00 EB
0500 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
2586.920 .200
1.000 $517.38 $2,586.92
I MP 21.90 EB
0505 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
2586.920 .200
1.000 $517.38 $2,586.92
Il MP 22.70 EB
0555 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2586.920 1.000
1.000 $2,586.92 $2,586.92
Il MP 23.70 WB
0565 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
2586.920 .200
1.000 $517.38 $2,586.92
I MP 22.20 WB
0575 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
2586.920 .200
1.000 $517.38 $2,586.92
Il MP 20.50 WB
0585 610-9310 REM STR SUPPORT, TP - LS 1.000 .750
2586.920 .250
1.000 $646.73 $2,586.92

I MP 15.30 SB
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Pay Period: 05/01/2015
to 05/31/2015

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0600 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 1,271.750
69.770 8.000
1,279.750 $558.16 $89,288.16
0610 500-3104 CLASS A CONCRETE, SIGNS CcYy 7.000 20.040
755.810 .000
20.040 $.00 $15,146.43
0620 636-3000 GALV STEEL STR SHAPE POST LB 2,442.000 7,052.561
3.710 3,273.000
10,325.561 $12,142.83 $38,307.83
0630 636-9094 PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF 63.000 169.750
56.870 .000
169.750 $.00 $9,653.68
0720 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .200
75780.490 -.200
.000 $-15,156.10 $0.00
23.70 MP WB
0721 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS .000 .000
142011.000 1.000
1.000 $142,011.00 $142,011.00
23.70 MP WB
H237
0840 657-5120 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 9.000 12.000
ITE, TP PB 3488.370 .000
12.000 $.00 $41,860.44
0845 657-5060 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 3.000 5.000
HITE, TP PB 1046.510 .000
5.000 $.00 $5,232.55
0850 657-5065 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 3.000 5.000
HITE, TP PB 1046.510 .000
5.000 $.00 $5,232.55
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Pay Period: 05/01/2015
to 05/31/2015

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0865 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 38,471.000 28,018.463
20.050 411.250
28,429.713 $8,245.56 $570,015.75
0880 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
4229.010 .200
1.000 $845.80 $4,229.01
| MP 20.30 WB
0885 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
4229.010 .200
1.000 $845.80 $4,229.01
| MP 20.70 WB
0890 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
4229.010 .200
1.000 $845.80 $4,229.01
| MP 21.20 WB
0895 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
4229.010 .200
1.000 $845.80 $4,229.01
| MP 22.00 WB
0940 636-2070 GALV STEEL POSTS, TP 7 LF 332.000 705.000
12.990 .000
705.000 $.00 $9,157.95
0965 610-9310 REM STR SUPPORT, TP - LS 1.000 .800
4229.010 .200
1.000 $845.80 $4,229.01
I MP 17.50 NB
1020 158-1000 TRAINING HOURS HR 1,000.000 1,040.000
0.800 .000
1,040.000 $.00 $832.00
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Pay Period: 05/01/2015
to 05/31/2015

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1030 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 180.000 1,336.000
48.840 .000
1,336.000 $.00 $65,250.24
Category Amount: $160,034.83 $1,040,867.80
Project Total Amount: $164,933.89 $5,985,833.96



